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RCRA PERMIT MODIFICATION REQUEST #18 

State R.C.R.A. Permit No. 91-09-30-01 
CO 789001 0526 

United States Department of Energy - Rocky Flats Plant 

Decemger 1993 



PERMIT M 0 DI FlCATlO N SUMMARY 

This document is submitted as a Class 1 Permit Modification requiring prior approval from the 
Colorado Department of Health pursuant to 6 CCR 1007-3 100 63(a) The modification 
incorporates previously approved changes to the Environmental Restoration Interagency Agreement 
milestone schedules in the Corrective Action Requirements Section of the State RCRA Permit for 
Rocky Flats Plant Changes to the milestone schedules are shown in bold and strike-out 

Please note that extension requests have been submitted for Operable Units 1 ,  8, 10, 12, 13, and 
14, but they have not yet been accepted. In addition, the stop work order currently in effect for 
Operable Units 2 through 7 and recently lifted for Operable Unit 1 will significantly impact all the 
milestone dates for these Operable Units. 



TABLE 6 

FEDERAL FACILITY AGEEMENT AND CONSENT ORDSR 

MILESTONE SCHEDULE 

ou 1 
881 HILLSIDE 

OU 1 PHASE I11 RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RF I /RI ) 

Subnut Draft Phase I11 RFI/RI Work Plan 

Subnut Final Phase I11 RFI/RI Work Plan 

Submt Draft Phase I11 RFI/RI Report 

Submit Final Phase I11 RFI/RI Report 

OU 1 CORRECTIVE MEASURES STUDY/FEASIBILITY 
STUDY ( CMS / FS 1 

Submit Draft CMS/FS Report 

Submit Final CMS/FS Report 

OU 1 CORRECTIVE AND REMEDIAL ACTION PRCPOSSD PLAN ( P O )  

Submit Draft PP 

SuDmit Final ?P 

February 6, 1990 

October 30, 1990 

O c t o b e r  28, 1992 

November 15, 1993 

February 1 1 ,  1994 

August 3 ,  1994 

- I ^  Subnit Final Xesponsiveness Sumary  -,"-e; :, - 2 Y -  

OL' 1 CCWCTIV': ACTZON ZSCISION X?JD 2ECV-G C? 
DECISION (CAD/ROD) 

Submit Draft CAD/ROD 

Suomit Final CAD/ROD 

OU 1 CORRECTIVE /REMEDIAL DESIGN (CD/RD) 

Submit CD/RD Work Plan 

Su~mit Draft T i t l e  I1 Design 

Stsmit Final Title II Gesig? 



OU 1 CORRECTIVE/EWIEDIAL ACTION 

Begin Corrective/Remedlal Action Construction 

Complete Corrective/Remedial Construction 

Submit Performance Assessment Report 

OU 1 INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Proposed IM/IRA Decision Document 

Submit Proposed IMJIRA Decision Document 

Submit Final IM/IRA Decision Document 

Submit IM/IRA Implementation Document 

Begin Phase I-A IM/IRA Construction 

Begin Phase I-B IM/IRA Construction 

Begin Phase II-A IM/IRA Construction 

Begin Phase II-B IM/IRA Construction 

Complete IM/IF'.A Construction 

Begin IM/IRA Testing 

May 7, 1996 

November 4 ,  1997 

February 10, 1998 

September 18, 1989 

October 6,  1989 

January 5, 1990 

February 22, 1991 

January 15, 1990 

October 8 ,  1990 

April 1, 1991 

SegemSer  3, 1991 

April 13, 1992 

August 5 ,  1991 



OU 2 CORRECTIWREMEDIAL ACTION 

Begin Corrective/Remedial Action Construction January 20, 1997 

Complete Corrective/Remedial Action Construction July 20, 1998 

Submit Performance Assessment Report October 15, 1998 

OU 2 SURFACE WATER INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Subrmt Draft Proposed IM/IRA Decision Document June 19, 1990 

Subrmt Proposed IM/IRA Decision Document September 18, 1990 

Submit Draft Responsiveness Sunrmary December 13, 1990 

Submit Final Responsiveness Summary and Final 
IM/IRA Decision Document 

January 11, 1991 

Field Treatability Test System Installation Complete May 10, 1991 

Begin Field Treatability Testing May 13, 1991 

Submit Draft Treatability Test Report April  1, 1992 

Submit Final Treatability Test Program Report 

Complete IM/IRA Construction 

&me 2, 1992 

April 24, 1992 

Begin Field Treatability Testing (Entire System) April 27, 1992 

OU2 SUBSURFACE INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Proposed IMllRA Decision Document March 2, 1992 

Submit Draft Responsiveness Summary June 11, 1992 

Submit Final Responsiveness Summary and 
Final IM/IRA Decision Document 

Release Final Responsiveness Summary and 
IM/IRA Declsion Document to Public 

August 14, 1992 

September 4, 1992 



J 
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TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 3 

OFF-SITE RELEASES 

OU 3 DRAFT REMEDY REPORT 

Subnut Draft Past Remedy Report October 26, 1990 

Subrut Final Past Remedy Report April 2 ,  1991 

OU 3 HISTORICAL INFORMATION AND PRELIMINARY 
HEALTH RISK ASSESSMENT 

Subnut Draft Historical Information and Preliminary November 9, 1990 
Health Risk Assessment Report 

Submit Final Historical Information and Preliminary April 16, 1991 
Health Risk Assessment Report 

OU PHASZ I RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RFI /RI) 

Submit Draft Phase I RFI/RI Work P l a n  

Submit Final Phase I RFI/RI Work P lan  

Subnuc Draft Phase I RFI/RI Aeport 

July 10, 1991 

December 6, 1991 

February 14, 1994 

October 21, 1294 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

SITE-WIDE ACTIVITIES 

BACKGROUND STUDY 

Submit Draft Background Study Report (Water) Decevber 15, 1989 

Subnut Draft Background Study Report (Soils) December 15, 1989 

Subnut Revised Background Study Report December 21, 1990 

COMMUNITY RELATIONS 

Subnut Draft Community Survey Plan Ganuary 23, 1990 

Submit Final Community Survey Plan March 22, 1990 

Submit Draft Community Relations P l a n  

Submit Final Community Relations Plan 

Ycvernoer 1, 1990 

Cainary 2 3 ,  1991 

Submit Community Relations Plan Responsiveness Summary June 21, 1551 

HISTORICAL RELEASE REPORT 

Subrnit Draft Yzstorical Release R e ~ o r t  ,-;.-Lary a, 199: 

Submit Final Historical Release Repor: :&ne 2 ,  1 5 0 2  

- -  Suomit Final Health and S a f e t y  ?Len z < e ~ s e r  - L ,  -Y9uY 

PLAN FOR PREVSNTION OF CONTAMINANT DISPERSION 

Sunmit Draft Plan f o r  Prevention of Cortaminant SssceTaer 19, 1590 
Dispersion 

Submit Final Plan f o r  Prevention of contaminant July 22, 1991 
Dispersion 

Sub-nit Responsiveness Sumnary on ?:an f o r  
Preverlcron of Contamlqant Dispers-on 

November 25, 1991 



DISCHARGE LIMITS FOR RADIONUCLIDES (Work Plan) 

Subnut Draft Work Plan for Discharge Limits 
for Radionuclides 

Subnut Final Work Plan f o r  Discharge Limits 
for Radionuclides 

Submit Responsiveness Summary Discharge Limits 
- for Radionuclides 

SAMPLING AND ANALYSIS PLAN 

Submit Draft Quality Assurance Project Plan 

Subnut Final Quality Assurance Project Plan 

Subrmt Draft Standard Operating Procedures 

Subnut Final Standard Operating Procedures, 
Volme 1 - Field Operations, Volume 2 - Grouncwater, 
Volume 3 - Geotechnical 
Submit Final Standard Operating Procedures, 
Volume 4 - SJrface Water, Volume 5 - Ecology 
Submit Final Standard Operating Procedure, 
Volume 6 - Air 
Submt Final Standard Operating Procedure 
Addendum for OU 2 Phase I1 RFI/RI Workplan 

Sucmit Final Standard Operating ?rocecure 
Addenaum f o r  OU 1 Phase I11 R F I / R I  Workplan 

Submit Final Treatability Stucy Pl i iq  

Submit Draft Tzeatabrlity Study R e p o r t  

April 5, 1991 

S e p t e m b e r  16, 1991 

J a n u a r y  30, 1992 

August 29, 1990 

March 1, 1991 

August 29, 1940 

March 1, 1991 

March 1 ,  1991 

March 1 ,  1991 

March 1 ,  1991 

March 1, 1991 



TABLE 6 

FEDERAL FACILITY AGXEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 4 

SOLAR PONDS 

OU 4 SOLAR PONDS PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RFI/RI) 

Submit Draft Phase I RFI/RI Work Plan June 8, 1990 

Submit Final Phase I RFI/RI Work Plan November 2 6 ,  1991 

OU 4 SOLAR PONDS PHASE I INTERIM MEASURE/INTERIM 
REMEDIAL ACTION 

Submit Draft Phase I Proposed IM/IRA Decision Docunent >?Z*l 14, 1 9 9 d  

Submit Phase I Proposed IM/IRA Decision Docunent June 24, 1994 

Submit IM/IRA Responsiveness Summary November 1, 1994 

Submit Phase I Final IM/I?.A Decision DocLaent 
a m d  Final Responsiveness S w n a r y  

January 13, 1995 

Subnit 7--=1 3 Trt le  II  ;es,c;? 

Begin Phase I IM/IRA Construction 

February 10, 1995 

September 27, 1995 

All Solar Ponds Emptied of Water and Sludge January 20, 1995 

OW 4 SOLAR PONDS PHASE I1 RFI/RI 

Submrt Draft Phase I1 RFI/RI Work P l a n  

Submit Final Phase I1 RFI/RI Work Plaq 

S u a r n i t  Draft lhase  I1 RFI/QI iieDozz 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 6 

WALNUT CREEK 

OU 6 PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RF I /RI 1 

Submit Draft Phase  I RFI/RI  Work Plan 

Submit F inal  Phase  I RFI/RI Work Plan 

Submit Draft Phase  I RFI/RI  Report 

Subrmt F i n a l  Phase I RFI/RI Report 

April 19, 1991 

September 16, 1991 

June 10, 1994 

November 18, 1994 



TABLE 6 

FEDERAL FACILITY AGXEEMENT AND CONSENT OiiDER 

MILESTONE SCHEDULE 

OU 8 

7 0 0  AREA 

OU 8 700 AREA PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RFI/RI) 

Subnut Draft Phase I FU?I/RI Work Plan 

Submit Final Phase I FU?I/RI Work Plan 

Submt Draft Phase I RFI/RI Report 

S u b m t  Final Phase I RFI/RI Report 

May 1, 1992 

December 1, 1992 

February 14, 1994 

July 12, 1994 



TABLE 6 
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 14 

RADIOACTIVE SITES 

OU 14 RADIOACTIVE SITES PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION ( R F I / R I )  

Submit Draft Phase I RE'I/RI Work Plan 

Submit Draft Phase I RE'I/RI Work Plan 

Submit Draft Phase I RE'I/RI Report 

Submit Draft Phase I R F I / R I  Report 

June 26, 1992 

October 19, 1992 

December 20, 1994 

May 23, 1995 


